BRUHAT BANGALORE MAHANAGARA PALIKE

YELAHANKA ZONE

BYATARAYANAPURA DIVISION

BYATARAYANAPURA SUB DIVISOIN

Name of the Work : **Pot hole filling to Roads in Ward No.05 (Jakkur) Byatarayanapura Sub Division.**

EMB

Work Code : 005-19-000038

Scanned by CamScanner

BRUHATH BANGALORE MAHANAGARAPALIKE
YELAHANKA ZONE
1ST AND FINAL BILL

ame of work: Pot hole filling to Roads in Ward No.05 (Jakkur) Byatarayanapura Sub Division.

Work Order No: BBMP/EE/BTP/WO/163/2019-20 dt: 07-12-2019
JOB NUMBER: 005-19-000038
Estimate Cost: 30.00 lakhs.
As No: AS/CE(YNK)/44/2019-20 dt: 10.07.2019
Ts No :TS/CE(YNK)/40/2019-20 dt: 10.07.2019
Name of Contractor : Sri. S.K Keshavamurthy

Sl No	Description of item	Unit	No	L	B	D	Qty	Rate	Amount
1	KSRRB- M 3000-2: Making up loss of of Material/irregulatities on shoulder ot the design level by adding fresh approved soil and compacting it with appropriate equipment complete as per s[ecifications. MORTH Specification No. 3003 (Page No. 265/ Item No.35.2, PWD SR 2018-19								
		Sqm							
	Qty Taken from Pre measurement sheet page Item No. Page No.						**3811.62**	**31.16**	**118770.00**
2	KSRRB M400-17: Providing, laying spreading and compacting graded stones aggregate to wet mix macadam specifications including premixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying, in uniform layers with paver in sub base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH specification NO. 406, No. 170/ Item No. 20.18/ PWD SR 2018-19								
		Cum							
	Qty Taken from Pre measurement sheet page Item No. Page No.						**571.74**	**2101.34**	**1201420.00**
3	Filling Pot-holes and Patch Repairs with Bituminous concrete, 40mm.KSRRB M3000-5. Removal of all failed material, trimming of completed excavation to provide firm vertical faces, cleaning of surface, painting of tack coat on the sides and base of excavation as per clause 500.0 back filling the pot hole with bituminous material as per clause 500.4 campacting traimming and finishing the surface to form a smooth continuous surface all as per clause 3004.2 complete as per specifications MORTH Specification (Page No. 247/Itm No.35.5) PWD SR 2018-19								
	Srirampura main Road Road Id No. I0243	Sqm							
	Dated: 02.11.2019								
	Near Muneshwara temple Road		1	8.70	1.50		13.05		
			1	4.50	1.20		5.40		
			1	2.70	2.20		5.94		
			1	1.40	1.10		1.54		
			1	3.50	2.30		8.05		
			1	2.50	1.60		4.00		
			1	1.80	1.50		2.70		
	Srinivasa Chicken Center DatedP: 02.11.2019		1	1.40	1.10		1.54		
	Reddy Hotle Dated: 02.11.2019		1	5.70	2.10		11.97		
	Mahalakshmi Jewellery Shop Dated: 02.11.2019		1	1.80	1.70		3.06		
	Near Meenakshi Becary Dated: 02.01.2019		1	2.90	1.90		5.51		
			1	1.70	2.00		3.40		
	Near Yogitha Chicken Center Dated: 02.01.2019		1	2.60	2.00		5.20		
			1	2.30	1.20		2.76		
	Near Sri. Maramma Temple Dated: 02.01.2019		1	4.00	2.00		8.00		

Scanned by CamScanner

ar Sri. Narasimha House ated 02.01.2019		1	2.00	1.00		2.00		
Srirampura main Road Road Id No. 10243		1	1.00	1.00		1.00		
Ne Amma's Becary Dated: 02.01.2019		1	3.00	1.00		3.00		
Telecom Layout Dated: 02.01.2019		1	6.80	2.00		13.60		
KPSC layout		1	5.00	2.00		10.00		
Agrahara layout Kallappa Reddy House Road Road ID W1123								
Near Park		1	2.85	3.70		10.55		
		1	2.05	1.60		3.28		
		1	7.30	1.10		8.03		
		1	6.40	2.75		17.60		
		1	3.65	2.20		8.03		
		1	1.45	4.00		5.80		
		1	2.50	1.00		2.50		
Near Govt Hospital		1	2.60	2.50		6.50		
		1	1.80	4.60		8.28		
		1	4.10	2.30		9.43		
		1	4.30	2.70		11.61		
Kogilu Kattigenahalli main road Road Id no. W0435 Dated: 11.11.2019								
Near Sri. Anjaneya Temple		1	6.20	1.10		6.82		
			2.30	6.20				
Near Manjunatha House Road		1	4.00	1.70		6.80		
SLV Chicken Center		1	8.20	1.90		15.58		
		1	1.60	2.00		3.20		
		1	6.10	4.90		29.89		
		1	1.80	2.70		4.86		
Near Mahendra House		1	2.00	4.70		9.40		
Near Munikrishna House		1	4.40	2.20		9.68		
		1	2.50	2.10		5.25		
		1	1.40	5.90		8.26		
		1	2.40	3.10		7.44		
		1	3.40	8.05		27.37		
		1	1.60	3.10		4.96		
Near Rajashekar House		1	1.30	1.40		1.82		
		1	1.20	5.20		6.24		
Near Gokul House		1	3.70	3.50		12.95		
		1	7.10	1.10		7.81		
Balaji layout Road		1	1.60	1.70		2.72		
		1	3.10	7.90		24.49		
		1	2.30	5.95		13.69		
		1	4.00	3.20		12.80		
		1	1.50	0.45		0.68		
Near SWD Drain		1	5.45	3.40		18.53		
Near SWD Drain Kattigenahalli		1	6.50	15.00		97.50		
		1	6.30	15.00		94.50		
		1	6.60	15.00		99.00		
		1	1.70	6.50		11.05		

Scanned by CamScanner

ear Lake		1	4.15	5.00		20.75		
		1	9.70	5.45		52.87		
Near SWD Drain		1	2.10	7.80		16.38		
JNRC Road to Srirampura		1	1.60	1.40		2.24		
		1	0.90	0.65		0.59		
		1	2.50	1.50		3.75		
		1	1.50	2.00		3.00		
		1	10.20	4.00		40.80		
		1	6.00	2.65		15.90		
		1	4.00	2.70		10.80		
		1	3.90	1.15		4.49		
		1	2.15	0.90		1.94		
		1	6.80	1.10		7.48		
Telecom Layout Elegent Price Appt		1	30.00	4.9+4.80		145.50		
				2				
		1	20.00	4.8+4.70		95.00		
				2				
3rd Cross		1	30.00	4.60+4.80		141.00		
				2				
		1	2.00	4.80+4.50		9.30		
				2				
3rd Main		1	20.00	3.80		76.00		
Telecom Layout		1	3.30	7.20		23.76		
		1	7.30	2.50		18.25		
		1	2.20	3.90		8.58		
		1	1.60	21.70		34.72		
		1	1.00	1.30		1.30		
Sriramakaranthnagara Parlal Road		1	6.00	3.20		19.20		
		1	5.20	3.50		18.20		
		1	3.90	3.10		12.09		
		1	3.85	2.95		11.3		
		1	3.90	3.20		12.48		
		1	2.80	1.70		4.76		
		1	4.70	2.50		11.75		
		1	2.95	3.20		9.44		
		1	2.65	1.75		4.64		
		1	3.70	2.50		9.25		
		1	2.85	2.25		6.41		
		1	3.25	2.70		8.78		
		1	3.65	1.50		5.48		
		1	2.75	3.75		10.31		
		1	1.95	2.70		5.27		
		1	1.20	1.75		2.10		
		1	1.55	1.20		1.86		
		1	2.50	3.50		8.75		
		1	2.75	1.75		4.81		
		1	3.80	2.50		9.50		
		1	1.90	1.75		3.33		
		1	1.20	1.50		1.80		
		1	3.75	3.10		11.63		
		1	3.95	3.50		13.83		
		1	4.10	2.95		12.10		
		1	3.50	2.80		9.80		

Scanned by CamScanner

		1	4.20	2.50		10.50			
		1	6.50	1.90		12.35			
		1	4.25	1.00		4.25			
		1	5.00	1.00		5.00			
		1	5.00	1.00		5.00			
		1	0.90	0.09		0.08			
		1	2.00	4.00		8.00			
		1	6.00	1.00		6.00			
		1	4.00	3.00		12.00			
		1	5.00	4.50		22.50			
		1	5.00	4.80		24.00			
		1	5.00	9.00		45.00			
		1	8.00	2.00		16.00			
		1	5.00	1.80		9.00			
		1	5.00	4.50		22.50			
		1	2.00	0.09		0.18			
		1	2.00	4.00		8.00			
		1	5.00	1.00		5.00			
		1	4.80	3.00		14.40			
		1	2.00	5.00		10.00			
		1	5.00	1.00		5.00			
		1	5.00	1.20		6.00			
		1	2.00	1.00		2.00			
		1	2.00	2.00		4.00			
		1	4.00	2.00		8.00			
		1	5.00	1.75		8.75			
		1	0.90	2.00		1.80			
		1	2.00	8.00		16.00			
		1	6.00	1.75		10.50			
		1	4.00	2.00		8.00			
		1	5.00	2.00		10.00			
		1	5.00	1.75		8.75			
		1	5.00	2.00		10.00			
		1	10.00	8.00		80.00			
		1	2.00	1.90		3.80			
		1	1.00	1.00		1.00			
		1	3.00	1.00		3.00			
		1	2.00	1.00		2.00			
		1	5.00	0.09		0.45			
		1	1.00	1.00		1.00			
		1	2.00	1.20		2.40			
		1	3.00	1.00		3.00			
		1	1.00	1.00		1.00			
		1	6.00	6.75		40.50			
		1	2.00	2.00		4.00			
		1	2.00	2.00		4.00			
		1	1.00	1.20		1.20			
		1	4.50	1.80		8.10			
		1	2.00	2.00		4.00			
		1	5.00	3.50		17.50			
		1	5.00	2.00		10.00			
		1	1.00	1.00		1.00			
		1	6.00	1.50		9.00			
		1	5.50	5.00		27.50			

Scanned by CamScanner

MCECHS Layout 2nd Phase 13th Cross		1	4.00	5.00		20.00			
		1	6.00	0.60		3.60			
		1	2.00	7.00		14.00			
		1	2.00	1.00		2.00			
		1	2.00	2.00		4.00			
		1	4.00	1.00		4.00			
		1	2.00	1.75		3.50			
		1	8.00	1.50		12.00			
		1	8.00	2.20		17.60			
		1	3.00	2.00		6.00			
		1	2.00	2.00		4.00			
		1	2.00	1.75		3.50			
		1	4.00	2.00		8.00			
MCECHS Layout 2nd Phase 14th Cross		1	5.00	8.00		40.00			
		1	0.90	0.60		0.54			
		1	2.00	7.00		14.00			
		1	6.00	1.00		6.00			
		1	8.00	2.00		16.00			
		1	5.00	1.00		5.00			
		1	5.00	1.75		8.75			
		1	6.00	1.50		9.00			
		1	2.00	2.00		4.00			
		1	1.00	8.00		8.00			
		1	3.00	0.60		1.80			
		1	4.00	7.00		28.00			
		1	2.20	1.00		2.20			
		1	3.75	2.00		7.50			
MCECHS Layout Phase 1 20th Cross		1	3.95	1.00		3.95			
		1	4.10	1.75		7.18			
		1	3.50	1.50		5.25			
		1	4.20	2.00		8.40			
		1	6.50	2.00		13.00			
		1	4.25	1.75		7.44			
		1	3.25	2.00		6.50			
		1	3.80	4.60		17.48			
		1	0.90	1.75		1.58			
		1	3.50	1.75		6.13			
MCECHS Layout Phase 1 21th Cross		1	2.00	2.00		4.00			
		1	4.00	2.00		8.00			
		1	10.00	1.00		10.00			
		1	5.00	1.00		5.00			
		1	5.00	0.90		4.50			
		1	5.00	1.10		5.50			
		1	10.00	2.00		20.00			
		1	5.00	1.50		7.50			
		1	2.00	2.00		4.00			
		1	5.00	2.00		10.00			
		1	2.50	2.80		7.00			
MCECHS Layout Phase 1 22th Cross		1	3.30	1.50		4.95			
		1	6.50	1.00		6.50			
		1	7.00	0.80		5.60			

Scanned by CamScanner

		1	6.50	1.00		6.50		
		1	3.25	2.75		8.94		
MCECHS Layout Phase 1 23th Cross		1	2.00	2.00		4.00		
		1	5.40	1.00		5.40		
		1	2.00	1.00		2.00		
		1	2.00	2.00		4.00		
MCECHS Layout Phase 1 RWA office Road		1	2.50	1.20		3.00		
		1	4.50	1.80		8.10		
		1	2.00	2.00		4.00		
		1	5.00	3.50		17.50		
		1	5.00	2.00		10.00		
		1	5.00	1.00		5.00		
		1	6.50	1.50		9.75		
		1	4.60	3.60		16.56		
MCECHS Layout 1st cross		1	1.20	3.30		3.96		
		1	5.00	4.00		20.00		
		1	4.90	3.80		18.62		
		1	2.95	4.10		12.10		
		1	7.30	1.00		7.30		
		1	4.50	1.45		6.53		
		1	2.40	4.45		10.68		
		1	0.60	0.65		0.39		
		1	1.20	5.00		6.00		
		1	6.20	1.35		8.37		
		1	1.20	3.50		4.20		
		1	3.90	2.50		9.75		
		1	3.90	2.50		9.75		
		1	1.30	3.85		5.01		
		1	7.50	1.30		9.75		
		1	2.80	0.80		2.24		
		1	2.10	3.10		6.51		
		1	1.40	1.60		2.24		
		1	4.30	0.70		3.01		
		1	4.20	1.00		4.20		
MCECHS Layout 25th Cross		1	2.20	2.10		4.62		
		1	1.20	5.30		6.36		
		1	1.10	4.20		4.62		
		1	1.40	5.20		7.28		
		1	4.80	5.80		27.84		
		1	2.10	1.80		3.78		
		1	7.00	1.10		7.70		
		1	5.50	1.50		8.25		
		1	0.60	0.45		0.27		
		1	4.70	2.10		9.87		
		1	0.60	4.80		2.88		
		1	1.30	5.80		7.54		
		1	0.40	3.10		1.24		
		1	1.60	3.50		5.60		
MCECHS Layout 2nd Main		1	4.10	4.80		19.68		
MCECHS Layout 2nd Main 1st Cross		1	2.50	1.45		3.63		
		1	2.00	3.70		7.40		
		1	1.65	4.85		8.00		

Scanned by CamScanner

		1	1.35	15.30		20.66			
		1	0.35	2.60		0.91			
		1	1.95	26.00		50.70			
		1	5.10	1.00		5.10			
		1	3.20	3.50		11.20			
		1	1.50	6.10		9.15			
		1	2.30	2.10		4.83			
		1	1.50	5.45		8.18			
		1	5.00	1.10		5.50			
		1	1.25	17.70		22.13			
		1	2.55	2.70		6.89			
		1	1.40	8.40		11.76			
		1	1.80	19.90		35.82			
		1	1.80	6.80		12.24			
		1	2.10	1.80		3.78			
		1	2.00	1.10		2.20			
K.V Raman Road		1	1.00	5.50		5.50			
		1	2.30	2.75		6.33			
		1	1.60	2.15		3.44			
		1	1.80	2.40		4.32			
		1	2.00	1.75		3.50			
		1	2.70	1.20		3.24			
		1	2.40	3.50		8.40			
		1	1.45	3.20		4.64			
		1	1.40	1.95		2.73			
		1	10.50	1.00		10.50			
20th Cross		1	1.95	2.80		5.46			
		1	1.40	2.10		2.94			
		1	1.80	4.40		7.92			
		1	1.90	4.95		9.41			
		1	1.85	3.20		5.92			
		1	1.30	2.40		3.12			
		1	1.70	1.80		3.06			
		1	4.75	1.60		7.60			
		1	0.45	0.60		0.27			
		1	0.45	0.60		0.27			
		1	1.50	1.50		2.25			
		1	2.40	1.05		2.52			
		1	3.10	0.60		1.86			
		1	1.70	0.50		0.85			
		1	2.00	2.20		4.40			
		1	3.10	3.80		11.78			
		1	3.10	3.80		11.78			
		1	3.10	1.80		5.58			
		1	1.10	1.20		1.32			
		1	1.30	3.60		4.68			
		1	2.25	1.85		4.16			
		1	1.90	1.70		3.23			
		1	2.10	5.50		11.55			
		1	5.10	1.50		7.65			
		1	1.10	1.80		1.98			
		1	0.60	0.60		0.36			
MCECHS Layout 5th Main		1	0.70	0.65		0.46			
		1	1.60	1.35		2.16			

Scanned by CamScanner

			1	1.60	10.65		17.04		
			1	1.10	1.70		1.87		
			1	0.80	1.80		1.44		
			1	3.50	5.00		17.50		
			1	2.40	2.70		6.48		
			1	3.20	2.80		8.96		
			1	2.70	1.80		4.86		
			1	1.90	2.45		4.66		
			1	1.50	3.00		4.50		
			1	3.80	2.60		9.88		
	MCECHS Layout 27th Cross		1	1.40	5.00		7.00		
			1	2.70	2.80		7.56		
			1	3.90	1.20		4.68		
			1	2.20	1.60		3.52		
			1	3.80	3.20		12.16		
			1	3.70	1.60		5.92		
	Sampigehalli		1	4.40	1.90		8.36		
			1	2.30	7.50		17.25		
			1	0.40	1.40		0.56		
			1	2.20	5.30		11.66		
			1	5.60	3.15		17.64		
	Kogilu Road		1	3.00	3.20		9.60		
			1	5.00	1.50		7.50		
			1	1.50	5.00		7.50		
			1	2.10	9.60		20.16		
			1	2.30	5.50		12.65		
			1	1.40	1.30		1.82		
	KHV Sri Nilaya		1	1.30	2.40		3.12		
			1	1.60	1.10		1.76		
			1	3.40	5.90		20.06		
			1	4.00	1.10		4.40		
			1	1.50	1.00		1.50		
			1	3.00	3.10		9.30		
			1	2.80	2.30		6.44		
			1	4.70	4.80		22.56		
			1	1.40	2.10		2.94		
			1	1.40	2.50		3.50		
			1	1.30	1.20		1.56		
			1	1.70	3.25		5.53		
			1	3.10	3.50		10.85		
							3811.62	**383.98**	**1463587.00**
								Total	**2783776.00**
								Add 12% GST	**334053.00**
								Net Total Amount	**3117829.00**

15/2/2020

Assistant Engineer
Ward No.05

15/2/2020

Asst. Executive Engineer
Byatarayanapura Sub division

Scanned by CamScanner